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Q. Explain why the Company sought Siting Council approval of expansions to 

its facilities before it sought approval of the Precedent Agreement in this 
docket. 

 
A. Please see the response to Information Request AG 1-9, discussing the evolution 

of discussions with Algonquin on the overall project to upgrade service 
capabilities for Cape Cod.  The consensus reached with Algonquin as to the 
optimum alternative for obtaining incremental capacity and supply for the Cape 
Cod service area encompassed four main elements:  (1) the construction by 
KeySpan of 13.1 miles of new high-pressure distribution line on Cape Cod in the 
Towns of Sandwich, Barnstable, Yarmouth, Dennis and Harwich to allow for the 
distribution of incremental supplies across the Cape Cod service area (referred to 
as the “Sagamore Line Reinforcement Project”); (2) arrangements by Algonquin 
for a third canal  crossing; (3) the construction by Algonquin of a three-mile 
extension of its G Lateral facilities; and (4) the procurement of incremental 
transportation capacity on the Algonquin G Lateral system serving southeastern 
Massachusetts to deliver incremental volumes from Mendon, MA to an 
interconnection point with the Company’s Sagamore Line Reinforcement Project.   

 
  The timing of the Company’s request for Siting Board approval of the Sagamore 
Line Reinforcement Project and Department approval of the Precedent Agreement 
with Algonquin were dependent upon and impacted by a number of factors.  
Specifically, the timing of the Company’s Siting board application was primarily 
driven by the Company’s anticipated construction schedule.  At the time of its 
filing in June 2005, the Company expected to begin construction of the Sagamore 
Replacement Project in the summer/fall of 2006.  Because the Siting Board 
review process typically takes 11- 12 months an early June 2005 filing was 
necessary.  With regards to the Algonquin arrangement, although the Company 
had reached an agreement in principle with Algonquin by the time the Siting 
board application was filed in June of 2005, that agreement could not be 
completed, nor could the final rate be negotiated, until Algonquin was able to 
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finalize its negotiations with Mirant to secure capacity across the canal.  It was 
not until months later that Algonquin completed those negotiations.  Moreover, 
the Company recognized that it had additional time to finalize its arrangements 
with Algonquin and seek Department approval because the G-lateral project was 
not anticipated to be in service until November of 2007. 
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